

Integration Test

Setup development and testing environment and integration of prototype code for Ops, BDMS and WMS

v0.0.0

08/05/2025

26/02/2025

v0.1.0

Pipeline Integration

Integration of prototype CalibPipe, DataPipe, QualPipe and SimPipe code, and run simple (non-data-driven) workflows.

Upgrades of all pipeline packages.

Collection and monitoring of observability information for DPPS operation.

v0.2.0

v0.3.0

Integration of DPPS with the On-site and Off-site CTAO ICT.

Integration of DPPS with the CTAO authentication and authorization infrastructure.

Monoscopic Processor

Handle event and monitoring data from one telescope (LST-1) with ACADA interface and simple monoscopic reconstruction from R1-calibrated waveforms

v1.0.0

IRF Maker

Full grid-style IRF generation capability from generation of simulations to IRF output.

v2.0.0

